COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 23/ 2021

ESTI MATE SUMVARY 15: 56: 35
CONTI D C23169 ESTI MATE NO. 0003 PROG SPEC YR: 2005
PCN: 23169- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 43.0 DAYS TIVE ALLOW 120 WORK DAYS
C062 RESURFACI NG PROSPECT VALLEY PERCENT TIME:  35.83 ORI G TI ME ALLON 120 WORK DAYS
PROJECT NO. STAO052A- 050
C062 RESURFACI NG PROSPECT VALLEY
NAMVE OF ROAD:
PROJECT COUNTI ES: VELD
CONTRACTOR:
Martin Marietta Materials, Inc. PAY PERI OD ENDI NG 08/ 28/ 2021 DATE TI ME STARTED 06/01/2021
1627 Col e Bl vd DATE LET 02/ 25/ 2021 DATE WORK BEGAN 06/ 01/ 2021
Suite 200 DATE AWARDED 03/ 04/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/26/2021 DATE ACCEPTED
Lakewood CO 80401 (720) 245- 6400 DATE NOTI CE TO PROCEED 06/01/2021
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMI: $ 9,101, 958.20 PARTI Cl PATI NG $ 1,635,134. 71 $ 1,044, 773. 85
AWARD PRQIJECT AMT: $ 8,210, 403.86 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 17. 96% TOTAL EARNI NGS 1,635, 134. 71 1,044,773.85
FUNDS AVAI LABLE: $ 7,466, 823.49 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,635, 134. 71 1, 044, 773. 85
TOTAL CLAI VS $ 0.00 RETAI NAGE -44,560. 71 -29, 096. 55
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 590, 574. 00 1, 015, 677. 30
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
ANMOUNT DUE 1, 590, 574. 00 1,015, 677. 30
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,015, 677. 30

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23169 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23169-BI D ESTI MATE RUN 09/ 23/ 2021
PRQJECT: STA052A- 050 ESTI MATE NO 0003 15: 56: 35
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 0. 000 0. 00
3, 347. 68000 0. 000 0. 00
0010 202-00035 *Renoval of Pipe 344. 000 271.000
LF 52. 000 3,274. 44
62. 97000 323. 000 20, 339. 31
0015 202-00220  *Renpval of Asphalt Mat 21, 578. 000 266. 000
Sy 1, 788. 000 7,706. 28
4.31000 2, 054. 000 8,852.74
0020 202-00240 *Rermpval of Asphalt Mat (Pl aning) 2, 509. 000 0. 000
5% 322.000 3,622.50
11. 25000 322. 000 3,622.50
0025 202-00810 *Rerpval of Ground Sign 32. 000 0. 000
EACH 0. 000 0. 00
72.73000 0. 000 0. 00
0030 202-01130 *Renoval of Guardrail Type 3 595. 000 0. 000
LF 0. 000 0. 00
6. 63000 0. 000 0.00
0035 202-01300 *Rerpval of End Anchorage 8. 000 0. 000
EACH 0. 000 0. 00
217.13000 0. 000 0. 00
0040 203-00010 Uncl assi fied Excavation (Conplete In Place) 6, 389. 000 0. 000
cY 1, 888. 000 43, 593. 92
23. 09000 1, 888. 000 43,593.92
0045 203-01100  Proof Rolling 90. 000 0. 000
HOUR 1. 500 174. 87
116. 58000 1.500 174. 87
0050 203-01500 Bl adi ng 50. 000 0. 000
HOUR 0. 000 0. 00
174. 03000 0. 000 0.00
0055 203-01550  Dozing 50. 000 0. 000
HOUR 0. 000 0. 00

284. 28000 0. 000 0. 00



CONTI D: C23169 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23169-BI D ESTI MATE RUN 09/ 23/ 2021
PRQJECT: STAO52A- 050 ESTI MATE NO 0003 15: 56: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01597  *Pot hol i ng 40. 000 17.500
HOUR 3. 000 628. 38
209. 46000 20.500 4,293.93
0065 206-00000 Structure Excavation 155. 000 72.000
cY 0. 000 0. 00
120. 24000 72.000 8, 657.28
0070 207-00700  Topsoil (Onsite) 4, 356. 000 0. 000
cY 0. 000 0. 00
7.90000 0. 000 0. 00
0075 207-00704  Subgrade Soil Preparation 26, 136. 000 0. 000
5% 0. 000 0. 00
2.21000 0. 000 0.00
0080 208-00008 *Erosion Log Type 2 (12 Inch) 12, 975. 000 2,271.000
LF 675. 000 3,462.75
5.13000 2,946. 000 15,112. 98
0085 208-00075 Pre-fabricated Vehicle Tracking Pad 8. 000 0. 000
EACH 0. 000 0. 00
1, 819. 03000 0. 000 0.00
0090 208-00103 *Renoval and Disposal of Sedinent (Labor) 240. 000 62. 500
HOUR 0. 000 0. 00
156. 00000 62.500 9, 750. 00
0095 208-00105 *Renpval and Disposal of Sedinment (Equipment) 120. 000 12.250
HOUR 0. 000 0. 00
189. 45000 12. 250 2,320.76
0100 208-00106 *Sweepi ng (Sedi nent Renoval) 192. 000 41.750
HOUR 7.000 1,306. 13
186. 59000 48. 750 9, 096. 26
0105 208-00107 Renoval of Trash 40. 000 1. 000
HOUR 0. 000 0. 00
119. 73000 1. 000 119.73
0110 208-00146 Pre-fabricated Concrete Washout Structure (Type 2) 6. 000 0. 000
EACH 0. 000 0. 00

2,698. 78000 0. 000 0. 00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00207

208- 00400

210- 00011

210- 00012

210- 00065

212-00700

212-00701

212-00703

212-00704

212- 00706

213-00012

C23169

23169-BID
STAO052A- 050

| TEM
DESCRI PTI ON

ROADWAY

*Er osi on Control

Managenent

Wat er Control

*Reset Mail box Structure (Type 1)

*Reset Mailbox Structure (Type 2)

*Reset Monunent (Type 3A)

*Organic Fertilizer

*Conpost (Mechanical ly Applied)

*Humat e

*Mycorrhi zae

*Seeding (Native) Drill

*Spray-on Mul ch Bl anket

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
48. 000
DAY
284. 82000
1. 000
LS
6, 063. 43000
13. 000
EACH
430. 81000
1. 000
EACH
542. 70000
13. 000
EACH
826. 83000
1, 620. 000
LB
0. 84000
351. 000
cy
37.11000
1, 080. 000
LB
1. 08000
44. 000
LB
23. 05000
5. 400
ACRE
899. 59000
4.700
ACRE

3, 418. 45000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4.500
3. 000
7.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 23/ 2021

854.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15: 56: 35

AMOUNT

2,136

15

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

213- 00150

216- 00101

304- 06007

304- 06008

310- 00608

310- 00610

403- 00720

403-33741

403- 34751

420- 00113

506- 00209

C23169

23169-BID
STAO052A- 050

| TEM
DESCRI PTI ON

ROADWAY

*Bonded Fi ber Matrix

*Soi|l Retention Bl anket (Straw Coconut)

(Phot odegr adabl e Cl a

Aggregat e Base Course (Cl ass 6)

Aggregat e Base Course (Cl ass 6) (Special)

*Ful |
(0-8")

Depth Recl amation of Hot M x Asphal t

*Full Depth Recl amation of Hot
(8-12")

M x Asphal t

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading S) (75) (PG 64-22)

Hot M x Asphalt (Grading SX) (75) (PG 64-28)

*CGeotextile (Drainage) (O ass 2)

*Riprap (9 Inch)

Pavenent

Pavenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
ACRE
3, 204. 80000
3, 735. 000
sy
2.19000
3, 972. 000
cy
50. 37000
2, 634. 000
cy
39. 95000
180, 447. 000
5%
3. 28000
8, 440. 000
sy
3. 85000
110. 760
TON
183. 41000
38, 072. 000
TON
72. 27000
21, 563. 000
TON
81. 68000
1, 971. 000
%
4. 48000
12. 000
cy

107. 95000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
378. 000
378. 000

0. 000
0. 000
0. 000

0. 000
38, 242. 000
38, 242. 000

0. 000
8, 440. 000
8, 440. 000

100. 750
10. 010
110. 760

0. 000
5, 366. 810
5, 366. 810

0. 000
2, 835. 390
2, 835.390

298. 000
1,673. 000
1,971.000

12. 000
0. 000
12.000
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ESTI MATE RUN 09/ 23/ 2021

19, 039

125, 433

32,494

1,835

387, 859

231, 594

7,495

.00

.00

86

.00

76

00

93

36

66

04

.00

15: 56: 35

AMOUNT

19, 039

125, 433

32,494

20, 314

387, 859

231,594

8, 830

1,295

.00

.00

86

.00

76

00

49

36

66

08

40



CONTI D: C23169 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23169-BI D ESTI MATE RUN 09/ 23/ 2021
PRQJECT: STAO52A- 050 ESTI MATE NO 0003 15: 56: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 506-00212 *Ri prap (12 Inch) 177.000 61. 000
cY 116. 000 11, 087.28
95. 58000 177. 000 16, 917. 66
0228 506- 01020 Ceogrid Reinforce CMO #2 Geogrid 1, 736. 000 0. 000
SY 1, 736. 000 7,152.32
4.12000 1, 736. 000 7,152.32
0230 601-01000 *Concrete Cass B 10. 100 10. 100
cY 0. 000 0. 00
1, 393. 70000 10. 100 14, 076. 37
0235 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 152. 000 152. 000
LF 0. 000 0. 00
102. 50000 152. 000 15, 580. 00
0240 603-01365 *36 Inch Reinforced Concrete Pipe (Conplete In Place) 112. 000 112. 000
LF 0. 000 0.00
273. 25000 112. 000 30, 604. 00
0245 603-01485  *48 Inch Reinforced Concrete Pipe (Conplete In Place) 147.000 144.000
LF 0. 000 0. 00
393. 85000 144.000 56, 714. 40
0250 603-02425  *53x34 Inch Reinforced Concrete Pipe Elliptical 32. 000 32. 000
(Corplete In LF 0. 000 0.00
421. 80000 32. 000 13, 497. 60
0255 603-05024 *24 Inch Reinforced Concrete End Section 6. 000 6. 000
EACH 0. 000 0. 00
1,699. 11000 6. 000 10, 194. 66
0260 603-05036 *36 Inch Reinforced Concrete End Section 4.000 1. 000
EACH 3. 000 9, 277. 05
3, 092. 35000 4. 000 12, 369. 40
0265 603-05048 *48 Inch Reinforced Concrete End Section 6. 000 1.000
EACH 5. 000 17, 975. 00
3, 595. 00000 6. 000 21,570. 00
0270 603-05142  *53x34 Inch Reinforced Concrete End Section Elliptical 2.000 2.000
EACH 0. 000 0. 00

4, 455. 23000 2.000 8, 910. 46



CONTI D: C23169 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 23169-BI D ESTI MATE RUN 09/ 23/ 2021
PRQJECT: STAO52A- 050 ESTI MATE NO 0003 15: 56: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0275 603-33036 *36 Inch Pipe Safety End Treatnent 4.000 0. 000
EACH 0. 000 0. 00
1, 220. 07000 0. 000 0. 00
0280 603-33048 *48 Inch Pipe Safety End Treatnent 6. 000 0. 000
EACH 0. 000 0. 00
1,412. 36000 0. 000 0.00
0285 606-00302 *Guardrail Type 3 (31 Inch Mdwest Guardrail System 775. 000 0. 000
LF 0. 000 0. 00
33. 35000 0. 000 0. 00
0290 606-01370 *Transition Type 3G 8. 000 0. 000
EACH 0. 000 0. 00
2,772.53000 0. 000 0.00
0295 606-01385 *Transition Type 3J 1. 000 0. 000
EACH 0. 000 0. 00
3, 116. 59000 0. 000 0. 00
0300 606-01390 *End Anchorage Type 3K 1. 000 0. 000
EACH 0. 000 0. 00
1, 625. 66000 0. 000 0.00
0305 606-02003 *End Anchorage (Nonfl ared) 11. 000 0. 000
EACH 0. 000 0. 00
3,013. 04000 0. 000 0. 00
0310 607-11525 *Fence (Pl astic) 100. 000 0. 000
LF 0. 000 0. 00
11. 24000 0. 000 0.00
0315 612-00111 *Del i neator (Drivable)(Type 1) 226. 000 0. 000
EACH 0. 000 0. 00
111. 90000 0. 000 0. 00
0320 612-00113  *Delineator (Drivable)(Type I11) 12. 000 0. 000
EACH 0. 000 0. 00
117. 49000 0. 000 0.00
0325 614-00011  *Sign Panel (Class I) 77.000 0. 000
SF 0. 000 0. 00

22.38000 0. 000 0. 00



CONTI D: C23169 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 23169-BI D ESTI MATE RUN 09/ 23/ 2021
PRQJECT: STAO52A- 050 ESTI MATE NO 0003 15: 56: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 614-00012 *Sign Panel (Class I1) 267. 000 0. 000
SF 0. 000 0. 00
25. 74000 0. 000 0. 00
0335 614-01512 *Steel Sign Support (2-1nch Round)(Post) 188. 000 0. 000
LF 0. 000 0. 00
21.26000 0. 000 0. 00
0340 614-01522  *Steel Sign Support (2-1nch Round)(Socket) 18. 000 0. 000
EACH 0. 000 0. 00
179. 04000 0. 000 0. 00
0345 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 240. 000 0. 000
LF 0. 000 0. 00
26. 86000 0. 000 0. 00
0350 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 20. 000 0. 000
EACH 0. 000 0. 00
223.80000 0. 000 0. 00
0355 621-00450 Det our Pavenent 5, 360. 000 4,790. 000
SY 0. 000 0. 00
28. 15000 4, 790. 000 134, 838.50
0360 625-00000 *Construction Surveying 1. 000 0. 300
LS 0. 000 0. 00
38, 034. 25000 0. 300 11, 410. 28
0365 626- 00000 *Mobi | i zati on 1. 000 0. 250
LS 0. 250 74, 888. 84
299, 555. 37000 0.500 149, 777. 69
0370 627-00008 *Modi fi ed Epoxy Pavenent Marking 800. 000 0. 000
GAL 0. 000 0. 00
84. 34000 0. 000 0. 00
0375 627-00011 *Pavement Mar ki ng Paint (\Waterborne) 2, 401. 000 0. 000
GAL 0. 000 0. 00
39. 36000 0. 000 0. 00
0380 630- 00000 *Fl aggi ng 4,500. 000 587.500
HOUR 180. 750 5,923. 18

32.77000 768. 250 25,175.55



CONTI D: C23169 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 23169-BI D ESTI MATE RUN 09/ 23/ 2021
PRQJECT: STAO52A- 050 ESTI MATE NO 0003 15: 56: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0385 630-00001 *Pi | ot Car QOperation 1, 100. 000 30. 500
HOUR 46. 000 2,650. 98
57. 63000 76. 500 4,408.70
0390 630- 00007 *Traffic Control Inspection 50. 000 19. 000
DAY 7.000 1, 898. 40
271.20000 26. 000 7,051. 20
0395 630-00012 *Traffic Control Management 130. 000 23.000
DAY 9. 000 13,932. 90
1, 548. 10000 32.000 49, 539. 20
0400 630-80001 *Fl ashi ng Beacon (Portabl e) 15. 000 0. 000
EACH 0. 000 0. 00
1,017. 00000 0. 000 0. 00
0405 630-80335 *Barricade (Type 3 MA) (Tenporary) 15. 000 0. 000
EACH 5. 000 452. 00
90. 40000 5. 000 452. 00
0410 630-80341 *Construction Traffic Sign (Panel Size A) 112. 000 24.000
EACH 17. 000 960. 50
56. 50000 41. 000 2,316.50
0415 630-80342 *Construction Traffic Sign (Panel Size B) 21.000 5. 500
EACH 5. 000 282.50
56. 50000 10. 500 593. 25
0420 630-80351 *Vertical Panel (Plastic) 250. 000 8. 000
EACH 0. 000 0. 00
28. 25000 8. 000 226. 00
0425 630-80355 *Portabl e Message Sign Panel 5. 000 1.000
EACH 1. 000 5,751.72
5, 751. 72000 2.000 11, 503. 44
0430 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 250. 000 0. 000
EACH 0. 000 0. 00
24.86000 0. 000 0. 00
0435 630-80372 *Concrete Barrier (Tenporary) (Furnish and Install) 5, 300. 000 0. 000
LF 0. 000 0. 00

32.29000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0440 630-80380

0445

630- 85010

0450

630- 85041

0455

630- 86810

0460

700- 70010

0465

700- 70016

0470

700- 70018

0475

700- 70019

0480

700- 70023

0485

700- 70025

0490 700-70111

C23169

23169-BID
STAO052A- 050

| TEM
DESCRI PTI ON

*Traffic Cone

*| mpact Attenuator (Tenporary)

*Mbbi | e Attenuator

*Traffic Signal (Tenporary)

F/ A M nor Contract Revisions

F/ A Fuel Cost Adj ustnment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnent

F/ A On-The-Job Trai nee

F/ A Quality Incentive Paynent

Project First Program

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

120. 000

6. 78000

4.000
EACH
12, 622. 13000

210. 000

DAY
293. 80000
1. 000

EACH
24,961. 77000
200, 000. 000

F A
1. 00000
75,981. 000

F A
1. 00000
230, 402. 000

F A
1. 00000
0.010

F A
1. 00000
19, 200. 000

F A
1. 00000
304, 547. 000

F A
1. 00000
2, 000. 000

F A

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

60. 000
0. 000
60. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 10

ESTI MATE RUN 09/ 23/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15: 56: 35

AMOUNT

406

80

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C23169 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 23169-BI D ESTI MATE RUN 09/ 23/ 2021
PRQJECT: STAO52A- 050 ESTI MATE NO 0003 15: 56: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0495 700- 70380 F/ A Erosion Control 4, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0500 700- 70596 St andi ng Di spute Revi ew Board 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $ 8,874,101.03$ 1,022,609.01$ 1,560, 218.02
CAT NO0300 STRUCTURE D-19-F

0505 201-00005 *Renpval of Debris 1. 000 0. 000
LS 0. 000 0. 00
4,960. 99000 0. 000 0. 00
0510 202-00246 *Rermoval of Asphalt Mat (Pl aning) (Special) 216. 000 0. 000
SY 216. 000 7,287.84
33. 74000 216. 000 7,287.84
0515 202-00425 *Renpoval of Bridge Railing 139. 000 0. 000
LF 0. 000 0. 00
18. 04000 0. 000 0. 00
0520 202-00453 *Renpval of Portions of Present Structure (Cl ass 2) 15. 000 0. 000
Sy 15. 000 5, 660. 40
377. 36000 15. 000 5, 660. 40
0525 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 4.000 0. 000
Sy 0. 000 0. 00
624. 70000 0. 000 0. 00
0530 202-00505 *Renpval of Portions of Present Structure 36. 000 0. 000
SF 0. 000 0. 00
258. 25000 0. 000 0. 00
0535 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 32. 000 0. 000
TON 0. 000 0. 00
81. 68000 0. 000 0. 00
0540 408-01100 *Joi nt Seal ant 112. 000 0. 000
LF 0. 000 0. 00

36. 32000 0. 000 0.00



CONTI D: C23169 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 23169-BI D ESTI MATE RUN 09/ 23/ 2021
PRQJECT: STAO52A- 050 ESTI MATE NO 0003 15: 56: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE D-19-F

0545 515-00120  *Waterproofing (Menbrane) 213. 000 0. 000
Sy 213. 000 5,682. 84
26. 68000 213. 000 5,682. 84
0550 515-00400 *Concrete Seal er 92. 000 0. 000
SY 0. 000 0. 00
21. 24000 0. 000 0.00
0555 601- 03057 *Concrete Cass DR 2.000 0. 000
cY 1.100 2,787.36
2,533. 96000 1.100 2,787.36
0560 601-06102 *Concrete (Patching) 9. 000 0. 000
CF 0. 000 0. 00
628. 61000 0. 000 0.00
0565 601-51005 *Gal vani ¢ Anodes 64. 000 0. 000
EACH 24.000 746. 40
31.10000 24.000 746. 40
0570 602- 00000 *Rei nforcing Steel 86. 000 0. 000
LB 0. 000 0. 00
1. 66000 0. 000 0.00
0575 606- 01400 *Transi tion Type BRLOM GR3 4. 000 0. 000
EACH 0. 000 0. 00
5, 513. 89000 0. 000 0. 00
0580 606-11037 *Bridge Rail Type 10R MASH 139. 000 0. 000
LF 0. 000 0. 00
251. 09000 0. 000 0.00

CAT 0300 CURRENT AMT $ 116,346.75% 22,164.84 % 22,164.84
CAT NO0301 STRUCTURE D-20- AQ

0585 202-00220 Renoval of Asphalt Mat 286. 000 0. 000
SY 0. 000 0. 00
4.31000 0. 000 0. 00
0590 202-00425 *Renoval of Bridge Railing 129. 000 0. 000
LF 0. 000 0. 00

18. 04000 0. 000 0.00
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PCN: 23169-BI D ESTI MATE RUN 09/ 23/ 2021
PRQJECT: STAO52A- 050 ESTI MATE NO 0003 15: 56: 35
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 STRUCTURE D-20- AQ

0595 202-00502 *Renoval of Portions of Present Structure 3. 000 0. 000
cY 0. 000 0.00
660. 48000 0. 000 0.00
0600 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 48. 000 0. 000
TON 0. 000 0.00
81. 68000 0. 000 0. 00
0605 515-00120  *Waterproofing (Menbrane) 286. 000 0. 000
Sy 0. 000 0.00
26. 68000 0. 000 0.00
0610 515-00400 *Concrete Seal er 56. 000 0. 000
5% 0. 000 0.00
21. 24000 0. 000 0. 00
0615 606-01400 *Transi tion Type BRLOM GR3 4,000 0. 000
EACH 0. 000 0.00
5, 513. 89000 0. 000 0.00
0620 606-11010 *Bridge Rail Type 10R 129. 000 0. 000
LF 0. 000 0.00
142. 80000 0. 000 0. 00
CAT 0301 CURRENT AMI $ 58, 758.58 $ 0.00$% 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0625 620- 00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
29, 269. 83000 1. 000 29, 269. 83
0630 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
21,277.13000 1. 000 21,277.13
0635 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
1, 102. 44000 2.000 2,204. 88
CAT 0400 CURRENT AMT $ 52,751.84 % 0.00% 52,751. 84

PRQJECT TOTAL CURRENT AMI $ 9,101,958.20% 1,044,773.85$% 1,635, 134.70



